
PFC Quarterly Report - Summary

Public Agency: New Orleans Aviation Board
Use Airport: Louis Armstrong New Orleans International Airport (MSY)
Charge Expiration Date: 10/01/18
Quarter Ending Date: 09/30/08

Authority and Cumulative Expenditures 

Authorizing
Document Impose Use Collections + Int Expenditures
93-01-C-05-MSY -$                           -$                           -$                            -$                          
93-02-U-02-MSY -                         -                         -                          -                        
96-03-C-02-MSY -                         -                         -                          -                        
98-04-C-01-MSY -                         -                         -                          -                        
02-05-C-02-MSY 133,503,363.00     133,503,363.00     133,503,363.00      85,817,102.42      
02-06-C-05-MSY 255,936,769.00     255,936,769.00     91,598,272.22        58,237,030.04      
04-07-C-03-MSY 75,182,406.00       75,182,406.00       -                          43,885,873.60      
06-08-C-00-MSY 1,023,858.00         1,023,858.00         -                          -                        
Total 465,646,396.00     465,646,396.00     225,101,635.22      187,940,006.06    

Collections and Interest 02-06

Current Current
Previously Quarter Quarter *
Reported App A App  B Cumulative

PFC Revenue 206,813,808.40     4,067,446.00         -                          210,881,254.40    
Interest Earned 14,072,879.16       136,103.35            -                          14,208,982.51      
Interest Earned - PFC Loan to NOAB Operating Accounts 11,398.31              -                         -                          11,398.31             
Total Collections and Interest 220,898,085.87     4,203,549.35         -                          225,101,635.22    

Remaining Authorized Collections 240,544,760.78    

PFC Account Balance 37,161,629.16      

    LESS: PFC Loan to Operating Accounts per PFC Update PFC-35-02 and Subsequent FAA Approval -                        

Adjusted PFC Account Balance 37,161,629.16      

* - Used only during quarters when collections transfer to subsequent Application

Authority Cumulative



Public Agency: New Orleans Aviation Board
Use Airport: Louis Armstrong New Orleans International Airport (MSY)

Quarter Ending Date: 09/30/08

Application Number: -07 -08
Application Approval Date: 8/26/2004 3/27/2007
Required Project Implementation Date: 8/26/2006 3/27/2009

Expended
FAA Estimated E Estimated E

Number Actual A Actual A

1 05-001 ARFF Perimeter Road, Stage I $4.50 01-Mar-95 A 10-Dec-96 A 1,360,165.86       14,961.15            1,375,127.01        2,306,083.00        2,306,083.00        

2 05-014 North General Aviation Apron, Stage I $3.00 19-Mar-92 A 04-Jun-97 A 5,620,109.42       32,041.99            5,652,151.41        7,641,095.00        7,641,095.00        

3 05-004 Airfield Lighting Control System $4.50 15-Nov-93 A 20-Dec-94 A 578,670.02          6,208.38              584,878.40           970,663.00           970,663.00           

4 05-015 Rehabilitate Runways and Taxiways $4.50 01-Oct-93 A 06-Oct-02 A 2,491,409.67       5,662.43              2,497,072.10        3,574,424.00        3,574,424.00        

5 05-017 Update Airfield Guidance Sign System $4.50 17-Jun-93 A 13-Dec-93 A 101,140.09          1,073.93              102,214.02           168,947.00           168,947.00           

8 05-008 East Air Cargo Apron, Stage I $3.00 10-Mar-92 A 30-Sep-94 A 2,249,835.96       15,928.16            2,265,764.12        3,257,800.00        3,257,800.00        

9 05-011 Fire Code Compliance Program $3.00 15-Aug-94 A 30-Jul-97 A 4,070,963.37       45,342.70            4,116,306.07        6,936,031.00        6,936,031.00        

10 05-005 Asbestos Removal Program $3.00 05-Aug-94 A 01-Apr-97 A 3,414,251.76       36,369.48            3,450,621.24        5,710,595.00        5,710,595.00        

11 05-020 West Terminal Utilities Expansion $4.50 03-Jan-95 A 01-Jan-97 A 6,802,767.86       75,356.52            6,878,124.38        11,560,725.00      11,560,725.00      

12 05-006 Concourse D Reconstruction $4.50 15-Dec-94 A 29-Aug-97 A 16,258,902.19     197,389.78          16,456,291.97      30,197,843.00      30,197,843.00      

13 05-019 West Terminal Expansion $4.50 26-Apr-96 A 19-Feb-98 A 21,624,961.07     227,042.09          21,852,003.16      35,807,861.00      35,807,861.00      

14 05-002 ARFF Perimeter Road, Stage II $4.50 17-Nov-97 A 19-Aug-98 A 656,947.00          -                       656,947.00           656,947.00           656,947.00           

15 05-003 ARFF Perimeter Road, Stage III $4.50 28-Jun-99 A 16-Sep-00 A 896,579.69          -                       896,579.69           896,580.00           896,580.00           

18 05-010 East/West Taxiway (VFR Runway) $4.50 19-Sep-95 A 24-Mar-97 A 5,393,828.04       35,649.00            5,429,477.04        8,124,853.00        8,124,853.00        

20 05-013 North GA Access Road $3.00 25-Sep-95 A 28-Feb-97 A 1,121,752.78       12,438.67            1,134,191.45        1,903,391.00        1,903,391.00        

22 05-007 East Air Cargo Access Roads $3.00 16-Oct-92 A 21-Mar-97 A 2,187,638.10       21,163.77            2,208,801.87        3,528,972.00        3,528,972.00        

23 05-016 Terminal Improvements $3.00 03-Jan-00 A 03-Nov-04 A 4,908,679.49       4,908,679.49        4,908,681.00        4,908,681.00        

25 05-018 Upper Level Roadway Canopy $3.00 16-Nov-98 A 10-Jun-99 A 5,351,872.00       -                       5,351,872.00        5,351,872.00        5,351,872.00        

85,090,474.37     726,628.05          85,817,102.42      133,503,363.00    133,503,363.00    

26 06-001 Aircraft Loading Bridges $3.00 27-Nov-06 A 16-Nov-08 E 2,744,410.16       496,273.51          3,240,683.67        38,984,910.00      38,984,910.00      

27 06-002 Airfield Lighting Control Vault Alternative Power Source $4.50 27-Jun-02 A 27-Jun-04 A 588,086.12          -                       588,086.12           610,000.00           610,000.00           

29 06-004 Airport Trench Drains $4.50 01-Dec-97 A 07-Apr-00 A 1,886,917.28       -                       1,886,917.28        1,886,918.00        1,886,918.00        

31 06-006 Concourse C Reconstruction $4.50 10-Dec-90 A 22-Dec-97 A 23,689,436.41     -                       23,689,436.41      23,689,437.00      23,689,437.00      

32 06-007 Environmental Impact Study for New Air Carrier Runway $4.50 02-Mar-99 A 18-Aug-06 A 756,631.00          -                       756,631.00           756,631.00           756,631.00           

33 06-008 Expansion of Concourse D $4.50 01-Jul-08 A 01-Nov-10 E 3,837,261.55       -                       3,837,261.55        56,629,105.00      56,629,105.00      

35 06-010 New Aircraft Rescue and Fire Fighting (ARFF) Station $4.50 15-Jun-08 A 15-Jun-10 E 435,538.03          11,022.61            446,560.64           3,060,500.00        3,060,500.00        

36 06-012 Rehabilitate Runway 1/19 $4.50 12-May-03 A 08-Nov-03 A 4,247,323.65       -                       4,247,323.65        4,247,324.00        4,247,324.00        

37 06-014 Rehabilitate  Taxiway Sierra $4.50 12-May-03 A 08-Nov-03 A 1,405,540.03       -                       1,405,540.03        1,405,541.00        1,405,541.00        

38 06-013 Rehabilitate Runway 10/28 $4.50 09-Feb-05 A 31-Dec-08 E 7,670,491.99       1,724,335.57       9,394,827.56        111,255,061.00    111,255,061.00    

39 06-011 Rehabilitate Rotating Beacon $4.50 11-Dec-95 A 23-Apr-96 A 348,560.00          -                       348,560.00           348,560.00           348,560.00           

40 06-015 South Lafon Airpark Land Purchase $3.00 15-Jul-02 A 28-Aug-03 A 5,062,117.00       -                       5,062,117.00        5,062,117.00        5,062,117.00        

41 06-016 Terminal Apron Rehabilitation $4.50 01-Jul-08 A 01-Jul-10 E 997,234.98          6,941.31              1,004,176.29        4,950,000.00        4,950,000.00        

42 06-017 Terminal HVAC Rehabilitation $3.00 27-Jun-02 A 27-Jun-04 A 1,278,664.43       -                       1,278,664.43        1,278,665.00        1,278,665.00        

43 06-018  West Air Cargo Complex Land Acquisition Program $3.00 01-Sep-03 A 31-Dec-08 E 1,050,244.41       -                       1,050,244.41        1,772,000.00        1,772,000.00        

55,998,457.04     2,238,573.00       58,237,030.04      255,936,769.00    255,936,769.00    
 

44 07-002 Airport Interior Signage $3.00 18-Jul-95 A 01-Nov-01 A 1,298,208.60       -                       1,298,208.60        1,298,209.00        1,298,209.00        

46 07-004 Concourse C Checkpoint Expansion $4.50 19-Sep-03 A 01-Sep-04 A 1,230,667.00       -                       1,230,667.00        1,230,667.00        1,230,667.00        

47 07-005 Construct Connector Taxiway - Taxiway Uniform $4.50 12-May-03 A 08-Nov-03 A 4,651,018.40       -                       4,651,018.40        4,651,019.00        4,651,019.00        

48 07-006 Construct Holding Bay - Runway End 19 $4.50 12-May-03 A 08-Nov-03 A 1,067,801.05       -                       1,067,801.05        1,067,802.00        1,067,802.00        

49 07-007 Exterior Terminal Renovations - Lower Roadway $3.00 16-Nov-98 A 01-Jul-04 A 4,995,000.00       -                       4,995,000.00        4,995,000.00        4,995,000.00        

50 07-008 FIS Facility $4.50 15-Jul-93 A 01-Nov-03 A 8,083,512.00       -                       8,083,512.00        8,083,512.00        8,083,512.00        

51 07-009 Gate Utilization Study $3.00 01-Jun-02 A 01-Dec-03 A 455,662.26          -                       455,662.26           455,663.00           455,663.00           

52 07-016 Terminal HVAC Rehabilitation - Phase II $3.00 22-Aug-95 A 21-Mar-98 A 2,101,017.53       -                       2,101,017.53        2,101,018.00        2,101,018.00        

53 07-019 Terminal Pedestrian Access Enhancements $3.00 03-Oct-01 A 18-Aug-06 A 1,381,705.19       -                       1,381,705.19        1,381,706.00        1,381,706.00        

54 07-014 TSA - Related Terminal Modification and Airline Relocations $4.50 03-Oct-02 A 01-Jun-04 A 5,918,809.71       -                       5,918,809.71        5,918,810.00        5,918,810.00        

55 07-001 Airport Master Plan $3.00 01-Jul-04 A 31-Dec-08 E 1,052,121.60       35,500.67            1,087,622.27        2,500,000.00        2,500,000.00        

57 07-011 Part 1542 Security System $4.50 29-Aug-06 A 31-Dec-08 E 4,585,701.81       486,969.41          5,072,671.22        13,000,000.00      13,000,000.00      

58 07-012 Replace/Repair High Mast Lighting $3.00 06-Mar-06 A 18-Aug-06 A -                       -                       -                        -                        

59 07-013 Residential Sound Insulation Program /Land Acquisition $4.50 01-Jan-05 A 31-Dec-08 E 1,479,615.37       96,015.40            1,575,630.77        3,750,000.00        3,750,000.00        

60 07-015 Terminal Apron Expansion $4.50 18-Aug-06 A 18-Aug-06 A -                       -                       -                        -                        

61 07-017 Terminal HVAC Rehabilitation - Phase III $3.00 01-Mar-06 A 31-Dec-09 E 1,449,000.00       1,449,000.00        1,449,000.00        1,449,000.00        

62 07-018 Terminal Interior and Exterior Improvements $3.00 03-Dec-07 A 31-Dec-09 E 3,010,075.28       507,472.32          3,517,547.60        23,300,000.00      23,300,000.00      
63 07-020 Transportation Center Expansion $3.00 18-Aug-06 A 18-Aug-06 A -                       -                       -                        -                        

42,759,915.80     1,125,957.80       43,885,873.60      75,182,406.00      75,182,406.00      

66 08-003 Noise Level Mapping Study $3.00 16-Nov-07 A 01-Mar-09 E -                       -                       -                       23,858.00             23,858.00             
67 08-004 Acquire 3,000 Gallon ARFF Vehicle $4.50 31-Dec-07 A 31-Dec-08 E 1,183.50              (1,183.50)             -                       1,000,000.00        1,000,000.00        

1,183.50              (1,183.50)             -                       1,023,858.00        1,023,858.00        

183,850,030.71   4,089,975.35       187,940,006.06    465,646,396.00    465,646,396.00    

NOTE:

Revised 1/25/05

Application Total -07
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Application Total -06

The PFC expenditure totals relate to a combination of PFC construction costs and an allocation of PFC bond principal payments, PFC bond financing costs and PFC bond issuance costs.  PFC Pay-As-You-Go construction costs comprise 
$112.9 million of the $187.9 million.
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