
PFC Quarterly Report - Summary

Public Agency: New Orleans Aviation Board
Use Airport: Louis Armstrong New Orleans International Airport (MSY)
Charge Expiration Date: 08/01/26
Quarter Ending Date: 03/31/10

Authority and Cumulative Expenditures 

Authorizing
Document Impose Use Collections + Int Expenditures
93-01-C-06-MSY -$                           -$                           -$                            -$                           
93-02-U-03-MSY -                         -                         -                          -                         
96-03-C-02-MSY -                         -                         -                          -                         
98-04-C-01-MSY -                         -                         -                          -                         
02-05-C-02-MSY 133,503,363.00     133,503,363.00      133,503,363.00      90,375,514.05        
02-06-C-07-MSY 271,336,494.00     271,336,494.00      114,823,596.64      68,865,604.34        
04-07-C-04-MSY 92,998,206.00       92,998,206.00        -                          50,549,136.70        
06-08-C-00-MSY 1,023,858.00         1,023,858.00          -                          742,165.00             
09-09-C-00-MSY 2,775,439.00         2,775,439.00          -                          14,628.26               
09-10-C-00-MSY 70,531,906.00       70,531,906.00        -                          394,922.89             
Total 572,169,266.00     572,169,266.00      248,326,959.64      210,941,971.24      

Collections and Interest 02-06

Current Current
Previously Quarter Quarter *
Reported App A App  B Cumulative

PFC Revenue 230,179,223.48     3,861,707.86          -                          234,040,931.34      
Interest Earned 14,274,553.14       76.85                      -                          14,274,629.99        
Interest Earned - PFC Loan to NOAB Operating Accounts 11,398.31              -                         -                          11,398.31               
Total Collections and Interest 244,465,174.93     3,861,784.71          -                          248,326,959.64      

Remaining Authorized Collections 323,842,306.36      

PFC Account Balance 37,384,988.40        

    LESS: PFC Loan to Operating Accounts per PFC Update PFC-35-02 and Subsequent FAA Approval -                         

Adjusted PFC Account Balance 37,384,988.40        

* - Used only during quarters when collections transfer to subsequent Application

Authority Cumulative



Public Agency: New Orleans Aviation Board
Use Airport: Louis Armstrong New Orleans International Airport (MSY)

Quarter Ending Date: 03/31/10

Application Number: -07 -08 -09 -10
Application Approval Date: 8/26/2004 2/21/2007 4/29/2009 1/11/2010
Required Project Implementation Date: 8/26/2006 2/21/2009 4/29/2011 1/11/2012

Expended
FAA Estimated E Estimated E

Number Actual A Actual A

05-001 ARFF Perimeter Road, Stage I $4.50 01-Mar-95 A 10-Dec-96 A 1,426,689.24       42,429.00            1,469,118.24        2,306,083.00        20,084,416.00      

05-014 North General Aviation Apron, Stage I $3.00 19-Mar-92 A 04-Jun-97 A 5,762,435.74       90,706.66            5,853,142.40        7,641,095.00        25,033,222.00      

05-004 Airfield Lighting Control System $4.50 15-Nov-93 A 20-Dec-94 A 606,247.69          17,576.07            623,823.76           970,663.00           2,615,799.00        

05-015 Rehabilitate Runways and Taxiways $4.50 01-Oct-93 A 06-Oct-02 A 2,542,920.63       45,512.83            2,588,433.46        3,574,424.00        12,994,955.00      

05-017 Update Airfield Guidance Sign System $4.50 17-Jun-93 A 13-Dec-93 A 105,910.47          3,040.31              108,950.78           168,947.00           460,368.00           

05-008 East Air Cargo Apron, Stage I $3.00 10-Mar-92 A 30-Sep-94 A 2,320,705.84       45,223.70            2,365,929.54        3,257,800.00        9,868,701.00        

05-011 Fire Code Compliance Program $3.00 15-Aug-94 A 30-Jul-97 A 4,272,487.15       128,490.57          4,400,977.72        6,936,031.00        7,951,659.00        

05-005 Asbestos Removal Program $3.00 05-Aug-94 A 01-Apr-97 A 3,575,805.20       102,962.77          3,678,767.97        5,710,595.00        5,716,595.00        

05-020 West Terminal Utilities Expansion $4.50 03-Jan-95 A 01-Jan-97 A 7,137,501.95       213,335.89          7,350,837.84        11,560,725.00      11,560,725.00      

05-006 Concourse D Reconstruction $4.50 15-Dec-94 A 29-Aug-97 A 17,076,724.29     492,839.46          17,569,563.75      30,197,843.00      31,425,155.00      

05-019 West Terminal Expansion $4.50 26-Apr-96 A 19-Feb-98 A 22,666,115.38     679,260.49          23,345,375.87      35,807,861.00      41,682,955.00      

05-002 ARFF Perimeter Road, Stage II $4.50 17-Nov-97 A 19-Aug-98 A 656,947.00          -                       656,947.00           656,947.00           2,815,351.00        

05-003 ARFF Perimeter Road, Stage III $4.50 28-Jun-99 A 16-Sep-00 A 896,579.69          -                       896,579.69           896,580.00           4,390,430.00        

05-010 East/West Taxiway (VFR Runway) $4.50 19-Sep-95 A 24-Mar-97 A 5,552,271.22       101,023.89          5,653,295.11        8,124,853.00        28,460,011.00      

05-013 North GA Access Road $3.00 25-Sep-95 A 28-Feb-97 A 1,176,833.30       35,021.62            1,211,854.92        1,903,391.00        7,876,314.00        

05-007 East Air Cargo Access Roads $3.00 16-Oct-92 A 21-Mar-97 A 2,281,554.10       59,810.41            2,341,364.51        3,528,972.00        13,595,554.00      

05-016 Terminal Improvements $3.00 03-Jan-00 A 03-Nov-04 A 4,908,679.49       -                       4,908,679.49        4,908,681.00        4,908,681.00        

05-018 Upper Level Roadway Canopy $3.00 16-Nov-98 A 10-Jun-99 A 5,351,872.00       -                       5,351,872.00        5,351,872.00        5,351,872.00        

Application Total -05 88,318,280.38     2,057,233.67       90,375,514.05      133,503,363.00    236,792,763.00    

06-001 Aircraft Loading Bridges $3.00 27-Nov-06 A 31-Jul-12 E 4,278,575.55       482,509.03          4,761,084.58        39,912,243.00      39,912,243.00      

06-002 Airfield Lighting Control Vault Alternative Power Source $4.50 27-Jun-02 A 27-Jun-04 A 588,086.12          -                       588,086.12           610,000.00           355,000.00           

06-004 Airport Trench Drains $4.50 01-Dec-97 A 07-Apr-00 A 1,886,917.28       -                       1,886,917.28        1,886,918.00        6,043,309.00        

06-006 Concourse C Reconstruction $4.50 10-Dec-90 A 22-Dec-97 A 23,689,436.41     -                       23,689,436.41      23,689,437.00      38,783,128.00      

06-007 Environmental Impact Study for New Air Carrier Runway $4.50 02-Mar-99 A 18-Aug-06 A 756,631.00          -                       756,631.00           756,631.00           3,029,704.00        

06-008 Expansion of Concourse D $4.50 01-Jul-08 A 01-Nov-10 E 6,532,065.34       142,440.82          6,674,506.16        56,629,105.00      63,110,275.00      

06-010 New Aircraft Rescue and Fire Fighting (ARFF) Station $4.50 15-Jun-08 A 15-Jun-10 E 1,647,066.30       379,516.07          2,026,582.37        10,242,000.00      10,242,000.00      

06-012 Rehabilitate Runway 1/19 $4.50 12-May-03 A 08-Nov-03 A 4,247,323.65       -                       4,247,323.65        4,247,324.00        17,361,198.00      

06-014 Rehabilitate  Taxiway Sierra $4.50 12-May-03 A 08-Nov-03 A 1,405,540.03       -                       1,405,540.03        1,405,541.00        5,746,838.00        

06-013 Rehabilitate Runway 10/28 $4.50 09-Feb-05 A 31-Dec-09 A 12,844,937.74     2,244,973.16       15,089,910.90      123,495,953.00    151,560,901.00    

06-011 Rehabilitate Rotating Beacon $4.50 11-Dec-95 A 23-Apr-96 A 348,560.00          -                       348,560.00           348,560.00           348,560.00           

06-015 South Lafon Airpark Land Purchase $3.00 15-Jul-02 A 28-Aug-03 A 5,062,117.00       -                       5,062,117.00        5,062,117.00        14,839,865.00      

06-017 Terminal HVAC Rehabilitation $3.00 27-Jun-02 A 27-Jun-04 A 1,278,664.43       -                       1,278,664.43        1,278,665.00        1,278,665.00        

06-018  West Air Cargo Complex Land Acquisition Program $3.00 01-Sep-03 A 30-Jun-09 A 1,050,244.41       -                       1,050,244.41        1,772,000.00        4,772,000.00        

Application Total -06 65,616,165.26     3,249,439.08       68,865,604.34      271,336,494.00    357,383,686.00    

07-002 Airport Interior Signage $3.00 18-Jul-95 A 01-Nov-01 A 1,298,208.60       -                       1,298,208.60        1,298,209.00        1,566,262.00        

07-004 Concourse C Checkpoint Expansion $4.50 19-Sep-03 A 01-Sep-04 A 1,230,667.00       -                       1,230,667.00        1,230,667.00        1,232,000.00        

07-005 Construct Connector Taxiway - Taxiway Uniform $4.50 12-May-03 A 08-Nov-03 A 4,651,018.40       -                       4,651,018.40        4,651,019.00        5,936,480.00        

07-006 Construct Holding Bay - Runway End 19 $4.50 12-May-03 A 08-Nov-03 A 1,067,801.05       -                       1,067,801.05        1,067,802.00        2,308,302.00        

07-007 Exterior Terminal Renovations - Lower Roadway $3.00 16-Nov-98 A 01-Jul-04 A 4,995,000.00       -                       4,995,000.00        4,995,000.00        4,995,000.00        

07-008 FIS Facility $4.50 15-Jul-93 A 01-Nov-03 A 8,083,512.00       -                       8,083,512.00        8,083,512.00        8,188,937.00        

07-009 Gate Utilization Study $3.00 01-Jun-02 A 01-Dec-03 A 455,662.26          -                       455,662.26           455,663.00           455,663.00           

07-016 Terminal HVAC Rehabilitation - Phase II $3.00 22-Aug-95 A 21-Mar-98 A 2,101,017.53       -                       2,101,017.53        2,101,018.00        2,918,140.00        

07-019 Terminal Pedestrian Access Enhancements $3.00 03-Oct-01 A 18-Aug-06 A 1,381,705.19       -                       1,381,705.19        1,381,706.00        1,381,706.00        

07-014 TSA - Related Terminal Modification and Airline Relocations $4.50 03-Oct-02 A 01-Jun-04 A 5,918,809.71       -                       5,918,809.71        5,918,810.00        5,918,810.00        

07-001 Airport Master Plan $3.00 01-Jul-04 A 31-Dec-09 A 1,121,564.44       -                       1,121,564.44        2,500,000.00        4,000,000.00        

07-011 Part 1542 Security System $4.50 29-Aug-06 A 30-Jun-10 E 6,321,217.74       269,634.45          6,590,852.19        13,000,000.00      27,383,193.00      

07-013 Residential Sound Insulation Program /Land Acquisition $4.50 01-Jan-05 A 30-Sep-10 E 2,399,040.65       359,172.42          2,758,213.07        3,750,000.00        18,750,000.00      

07-017 Terminal HVAC Rehabilitation - Phase III $3.00 01-Mar-06 A 31-Dec-09 A 1,449,000.00       -                       1,449,000.00        1,449,000.00        1,965,014.00        

07-018 Terminal Interior and Exterior Improvements $3.00 03-Dec-07 A 30-Jun-11 E 7,185,590.64       260,514.62          7,446,105.26        41,115,800.00      41,613,404.00      

Application Total -07 49,659,815.21     889,321.49          50,549,136.70      92,998,206.00      128,612,911.00    

08-003 Noise Level Mapping Study $3.00 01-Jun-10 E 31-Dec-10 E -                       -                       -                       23,858.00             23,858.00             
08-004 Acquire 3,000 Gallon ARFF Vehicle $4.50 31-Dec-07 A 30-Sep-09 A 742,165.00          -                       742,165.00           1,000,000.00        1,000,000.00        

Application Total -08 742,165.00          -                       742,165.00           1,023,858.00        1,023,858.00        

09-001 Hazardous Wildlife Study $3.00 01-Sep-08 A 31-Jul-10 E 10,302.83            4,325.43              14,628.26             125,000.00           500,000.00           
09-004 Taxiway G Extension - East $4.50 01-Oct-10 E 01-Jan-12 E -                       -                       -                       2,650,439.00        10,601,755.00      

Application Total -09 10,302.83            4,325.43              14,628.26             2,775,439.00        11,101,755.00      

10-001 Terminal Apron Rehabilitation $3.00 01-Oct-09 A 01-Oct-12 E -                       347,212.60          347,212.60           7,884,072.00        31,536,287.00      

10-002 Northwest Service (Perimeter) Road $4.50 01-Dec-10 E 01-May-12 E -                       32,796.12            32,796.12             1,211,539.00        4,846,154.00        

10-003 Facility Improvement Program $3.00 01-Nov-09 A 01-Nov-11 E -                       -                       2,000,000.00        12,000,000.00      

10-004 Utility Building (Design and Construct) $3.00 01-Dec-09 A 01-Nov-11 E -                       -                       25,338,960.00      30,338,960.00      

10-005 Baggage Handling System $4.50 01-Jun-11 E 01-Jun-14 E -                       -                       30,450,540.00      66,970,802.00      

10-006 Concourse C and D Sterile Corridor $3.00 01-Jun-11 E 01-Dec-11 E -                       -                       1,733,333.00        2,000,000.00        

10-007 Airfield Lighting Vault $4.50 01-Sep-10 E 01-Nov-11 E -                       14,914.17            14,914.17             875,000.00           3,500,000.00        
10-008 Runway 06/24 Downgrade $4.50 01-Dec-10 E 01-May-12 E -                       -                       -                       1,038,462.00        4,153,846.00        

Application Total -10 -                       394,922.89          394,922.89           70,531,906.00      155,346,049.00    

PFC Program Total 204,346,728.68   6,595,242.56       210,941,971.24    572,169,266.00    890,261,022.00    

NOTE:

Revised 03/31/10

The PFC expenditure totals relate to a combination of PFC construction costs and an allocation of PFC bond principal payments, PFC bond financing costs and PFC bond issuance costs.  PFC Pay-As-You-Go construction costs 
comprise $124.0 million of the $210.9 million.
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